
TOLL BRIDGE PROGRAM 
OVERSIGHT COMMITTEE 

MEETING MINUTES 
December 9, 2010, 1o:ooam- 1:oopm 

Caltrans HQ, Director's Conference Room, 1120 N Street, Sacramento, CA 
TBPOC- PMT pre-briefing, 1o:ooam- 11:ooam 

TBPOC meeting, 11:ooam - 1:oopm 

Attendees: TBPOC Members: Steve Heminger, Bimla Rhinehart, and Cindy McKim 
PMT Members: Tony Anziano, Andrew Premier, and Dina Noel (for S. Maller) 
Participants: Ade Akinsanya, Michele DiFrancia, Mike Forner, Steven 
Hulsebus, Beatriz Lacson, Rick Land, Brian Maroney, Bart Ney, Mo Pazooki, 
Bijan Sartipi, Jon Tapping, Ken Terpstra, Chris Traina, and Jason Weinstein 
Part-time CABF): Brian Petersen and Peter Vander Waart 

Convened: 11:11 AM 

Items Action 
1. CHAIR'S REPORT 

o N/A 

2. TBPOC/ ABF / TYLMN Discussion 
a. Self-Anchored Suspension (SAS) 

Superstructure Mitigation and 
Acceleration Update 
• T. Anziano reported that with 

respect to ZPMC, significant 
progress is being achieved given the 
focus on acceleration and, the 
teamwork between ZPMC staff and 
Team China has markedly improved. 

o B. Petersen gave a brief project 
update. 
~ The tower lift shipment is 

arriving on December 13. Tower 
erection should be completed by 
December 23. 

~ All roadway boxes have beep. 
shipped or are ready to be 
shipped, except for 13 and 14 
which are forecast to be shipped 
in July 2011. 

~ The use of a contractor
recommended wire to resolve a 
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(continued) 

Items Action 
welding issue has been 
implemented. There may be 
schedule impacts of two to three 
weeks past July 11, 2011. B. 
Maroney is meeting with a panel 
of welding experts to ensure 
quality and maintain schedule. 

0 TBPOC discussion included 
incentive impacts, meeting 
milestones, inspection codes, 
cultural/ political challenges, and 
holiday work schedules. 

0 B. Petersen recommended a TBPOC • Staff to re-schedule the TBPOC 
meeting with ZPMC's Messrs. Kang January 6, 2011 meeting after a 
and Li in China to reaffirm the potential TBPOC trip to China. 
schedule and ensure a productive 
path forward. 

3· CONSENT CALENDAR 
a. TBPOC Meeting Minutes • The TBPOC APPROVED the 

1) November 9, 2010 Meeting Minutes Consent Calendar, as 
presented. 

b. Draft Project Progress and Financial 
Update November 2010 

c. Yerba Buena Island Transition 
Structures No.1 Contract Change Order 
No. 33-So & S1 (Modular Seismic 
Joints), not to exceed $1,750,000.00 

4· SAN FRANCISCO-OAKlAND BAY 
BRIDGE (SFOBB) UPDATES 
a. Yerba Buena Island Transition 

Structures (YBITS) No. 1 
1) Update 
• T. Anziano reported that MCM work 

on the YBITS No. 1job is progressing 
well. 

b. Oakland Touchdown (OTD) No. 2 
1) Detour and Staging Concept Update 
• B. Maroney gave a progress 

summary on the Temporary Oakland 
Touchdown Detour (TOTDD) work 
items. He presented, for TBPOC 
information, a preliminary cost 
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(continued) 

Items Action 
estimate for TOTDD and pointed out 
that the capital outlay support (COS) 
estimate is dependent upon the 
schedule, yet to be developed. He 
projected an eastbound opening by 
Memorial Day 2011 and a westbound 
opening by year-end 2011. 

o Full bridge closure vs. lane closures 
was discussed. Mindful of the S
curve experience, S. Heminger, the 
Chair, requested a preliminary 
report on the operational impacts of 
such closures at the TBPOC 
February 2011 meeting. 

• B. Maroney requested TBPOC 
approval to authorize an expenditure 
of not-to-exceed $10M to keep the 
TOTDD work on track through 
January 2011. 

o B. Rhinehart indicated that such 
approval be contingent on delivery 
of a final scope, schedule and budget 
at the TBPOC February 2011 
meeting. 

o C. McKim added as an approval 
condition that the expenditure be 
limited to utility relocation, right-of
way, Burma Road extension, permit, 
billboards. 

• B. Neypresented the "Oakland 
Touchdown Detour Communications 
Plan Draft Outline" and described 
the two-pronged approach 
envisioned for the TOTDD. A 
strategy integrating successful 
aspects of previous bridge closures 
with new concepts to help deliver the 
complex messaging involved is 
under development. 

o The Chair requested a refinement of 
the draft Communications Plan by 
the TBPOC February 2011 meeting, 
as a third condition to the 
ex enditure a roval re uested 
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• Staff to update the TBPOC on 
the operational impacts of 
TOTDD bridge/lane closure(s) 
at the TBPOC February 2011 
meeting. 

• Although presented as an 
informational item, the TBPOC 
APPROVED an expenditure 
request for an amount not to 
exceed $1oM, conditional upon 
the following being presented 
at the TBPOC February 2011 
meeting: (1) scope, schedule 
and budget; (2) updated 
information on utility 
relocation, right-of-way, 
Burma Road extension, permit, 
billboards; and (3) refinement 
of the Communications Plan. 
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(continued) 

Items Action 
above. 

c. Yerba Buena Island Bicycle Access 
• In response to the TBPOC's request 

for a conceptual proposal for bicycle
pedestrian access to Y erba Buena 
Island (YBI) at seismic safety 
opening (SSO), S. Hulsebus 
presented for TBPOC consideration 
a shoulder option. 

o Discussion topics included bicyclist 
emergency evacuation alternatives, 
elevator options, bicycle 
advocacyfCHP concerns, safety 
matters, and City of San Francisco 
future YBI plans. 

o It was the consensus that the 
bicycle-pedestrian access to YBI 
warrants further exploration. 

7 DUMBARTON/ANTIOCH BRIDGE 
SEISMIC RETROFIT UPDATES 
a. Update 

• M. Forner provided updates on the 
Antioch and Dumbarton Bridge 
Seismic Retrofit projects. 

o Antioch Bridge: Progress in the field 
continues. The job is at 30% 
complete. The first isolation 
bearings have been installed 

o Dum barton Bridge: Field work has 
begun and is going well. 

b. Antioch Bridge Contract Change Order 
No.6 (Bearings and Restrainers) 
• M. Forner presented, for TBPOC 

approval, CCO No. 6 in an amount 
not to exceed $3.7M, to facilitate a 
change in the installation sequence 
of the seismic isolation bearings and 
bearing restrainers in order to 
maintain structure stability. 

o Schedule impact is a 97-day delay, 
with an additional delay of two 
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• The Department to follow up 
with the City of San Francisco 
re planned improvements for 
bicyclists when they touch 
down at YBI, and report back 
to the TBPOC. 

• The Department to further 
analyze the geometries of the 
bike path at the eastbound on
ramp, and report back to the 
TBPOC. 

• The TBPOC APPROVED CCO 
No. 6 in an amount not to 
exceed $3. 7M, as presented. 
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(continued) 

Items Action 
months if the permit constraints 
related to temporary road removal is 
not mitigated. 

8 OTHER BUSINESS 
• At the Chair's request, B. Sartipi and M. 

Pazooki gave an update on the recent 
repair of the San Mateo-Hayward 
Bridge retrofit work. 
o A crack discovered in theY-shaped 

steel elements under the deck was 
fixed under an emergency contract. 
R. Land indicated that additional 
work needs to be done to avert 
increased maintenance in the future. 

o The question as to whether the work 
is a Toll Bridge Program or District 4 
undertaking was discussed. 
Regardless of categorization (retrofit 
or rehab), fund allocation from 
BATA would still be required for the 
work. 
> It was suggested that the issue be 

evaluated and funding 
ramifications be looked into in 
time for a BATA funding request. 

Adjourned: 1:05 PM 
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• The Department to look into 
funding ramifications, and give 
an update and cost/schedule 
presentation at the TBPOC 
January 2011 meeting. 
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(continued) 

TBPOC MEETING MINUTES 
December 9, 2010, 10:ooam - 1:oopm 

APPROVED BY: 

s~~ Date 
Executive Director, Bay Area Toll Authority 

Date 
Director, California Department of Transportation 
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